Interreg IIIB North Sea Region Programme
Periodic Report on Activities 


This is the Periodic Report number

for this particular project

	1. Partner and project information

	Project information

	Title
	Regional Strategies and Solutions to Enhance ICT-Access and Use for SMEs

	Acronym
	ICTs for SMEs
	Measure
	2.4

	Project number
	1-16-31-7-6-03
	ERDF
	2.152.623,45 €

	Homepage (if any)
	ictsmes.rkk.no

	Lead Partner information

	Organisation
	ProArbeit Gmbh

	Address
	Pappstrasse 3, 

	Postcode, City/Town
	D-27711 Osterholz-Schambeck
	Country
	Germany

	Telephone
	+49 4791 930232
	Fax
	+49 4791 81905

	e-mail
	eu-beratung@landkreis-osterholz.de

	Information on sub-partners

	Partner no
	Organisation
	Country
	Partner no
	Organisation
	Country

	Partner 02
	Wirtschaftsakademie Schleswig-Holstein
	Germany
	Partner 12
	Noorderpoort College
	The Netherlands

	Partner 03
	Syntra West
	Belgium
	Partner 13
	Alfa College
	The Netherlands

	Partner 04
	MKB Noord
	The Netherlands
	Partner 14
	Rogaland County Council
	Norway

	Partner 05
	Sønderjyllands TIC & ErhvervsCenter
	Denmark
	Partner 15
	Ryfylke IKS
	Norway

	Partner 06
	Arvika Näringslivcentrum Ek För
	Sweden
	Partner 16
	Dalanerådet
	Norway

	Partner 07
	Rogaland Training & Education Centre (RKK)
	Norway
	Partner 17
	Stavanger University College
	Norway

	Partner 08
	Edinburgh`s Telford College
	United Kingdom
	Partner 18
	UNIZO
	Belgium

	Partner 09
	Landkreis Osterholz
	Germany
	
	
	

	Partner 10
	Bildungswerk Osterholz e.V.
	Germany
	
	
	

	Partner 11
	NETZ - Zentrum für innovative Technologie Osterholz GmbH i. G.
	Germany
	
	
	

	
	
	
	
	
	

	Certification by Lead Partner

	Name
	Joachim Pfeifer

	Position
	Verwaltungsleiter ProArbeit

	Signature
	

	Date
	


	2. Time period 

	This Activity report covers the time period from:
Jun 2003
until: Dec 2003 (incl)


NB: Projects that are running in accordance with the timetable indicated in the application should not fill in the section below.

	3. New project timetable

	
	
	
	
	

	Estimated starting date
	01. Sept. 2003
	
	
	

	
	
	
	
	

	Estimated completion date
	30. August 2006
	
	
	

	
	
	
	
	

	Phases
	Phase
	Start
	Completion
	

	(list starting/completion dates)
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	Explanation for change of the project timetable:


NB: In this section you should only report on the time period covered by this Activity Report. 

	5. Project activities, outputs and results

	a) Describe the main project activities that have been carried out:

- Implementation of web-platform for communication and documentation (project-internal only)
- Implementation of project management + controlling
- Restructuring of LMS (internet-based project-management system)
- Activation of public website http//:ictsmes.rkk.no
- Partner meetings for project organisation and reporting of results
- Budget re-planning with all partners
- Development and discussion of questionnaire and survey; choice of companies for survey
- Planning of involvement of SMEs; definition of target group
- Discussion of the different approaches to provide rural areas with internet access
- Search for new Scottish Partner



	b) Has there been any change in the activities compared to how they were outlined in the Application Form?
 No

	c) If there has been a change: what were the reasons for changing the activities?



	d) Describe the outputs and results of the project:

- Optimized LMS (project-internal web-platform) for the communication and documentation. 



	e) Where have the activities been located?

- Norway + Germany



	f) What have been the transnational features of the activities?

- Worldwide access to project information; private section limited to the project partners



	g) How many transnational meetings have been held and how many participants attended?

5 (4-25 participants)



	h) How many local and regional meetings have been held and how many participants attended?

- 16; 4-12 Participants



	i) How have the different partners contributed to the project?

· By bringing in best practise (i.e. Installation & hosting of internet-based project-platform) 

· Formation of Project- and Communication structure

· Deliveries of new budgets (for remake of project budget)



	j) What different sectors have been involved and how have they contributed to the project?



	k) What different levels (local/ regional/ national/ transnational/ international) have been involved and how have they contributed to the project?

· Local authorities (i.e. economic promotion department)

· Local stakeholders



	l) What contacts have been made to other projects or programmes?         Not yet



	m) What publicity and dissemination activities have been carried out and what have been the target groups?

· Installation and maintenance of Webpages;

· reports in local newspapers;

· newsletters. 



	Comments:




NB: Projects that have not completed a phase during the time period covered by this Activity Report should not fill in the section below.

	5. Completion of a phase

	a) State what phase has been completed and its starting and completion date

	    Phase
	

	    Start
	
	Completion
	

	Project related issues:

	b) What have been the main outcomes of the completed phase?



	c) What have been the main benefits and difficulties of working transnationally in this phase?



	d) How has this phase contributed to the aim and objectives of the project, as they were stated in the Application Form?



	Programme related issues:

	e) How have spatial development issues been taken into consideration in this phase?



	f) How have environmental, social and economic issues been taken into consideration and integrated?



	Comments:
The working plan of the Application is not detailed enough and will be remade within the next weeks.


	6  Enclosures

	
	Description
	No. of pages/photographs

	1. 
	
	

	2.
	
	

	3.
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	5.
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	7.
	
	

	8.
	
	

	9.
	
	


	7  Indicators

	Please fill in the separate Excel sheet
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