Interreg IIIB North Sea Region Programme
Short Report on Activities 



	1 Project information

	Project information

	Title
	Regional Strategies and Solutions to Enhance ICT-Access and Use for SMEs

	Acronym
	ICTs for SMEs
	Measure
	2.4

	Lead Partner Name
	ProArbeit Gmbh
	Country
	Germany

	Project number
	1-16-31-7-6-03
	ERDF
	2,152,623€


	2 Certification by Lead Partner

	Name
	ProArbeit gGmbH, Pappstrasse 3, D 27711 Osterholz-Scharmbeck

	Position
	Head of Administration

	Signature
	

	Date
	


	3 Time period 

	This Activity report covers the time period from:
01. Jan 2004
until: 30. June 2004


NB: In this section you should only report on major deviations from the application. Minor changes should be reported on in the standard activity report. 

	4 Are there major changes in the project set-up (e.g. partnership, schedule, activities) compared to how they were outlined in the Application Form?

	· Change of Partnership: Telford College (GB) left the project; Napier University Edinburgh (GB) joint the project; IZET (D) asked to become formal partner instead of External Expert (approval necessary).

· Replanning of the budget was done (for all partners); incl. new letters of commitment.


NB: In this section you should only report on the time period covered by this short activity Report. It is not necessary to fill in an indicator sheet. Please keep this section within 2 pages. 

	5 Describe the main activities, outputs and results since last report.

	· Steering Group-Meeting in Osterholz-Scharmbeck, Germany (January 2004)

· Reporting to the Secretariat (Feb 2004); distribution of payment to the Partners

· Replanning of the project (revised budgets for all partners)

· Partnership Agreements adapted to replanning and signed

· change of the structure of the internet-based project-management-platform

· Translation of the questionnaire. Adaption of contents to regional requirements.

· Formation of local networks / local support structure.

· Preparation of interviews; selection of companies for Interviews; pre-survey in Belgium

· Interview-phase started

· Transfer of Interview-results to RKK Rogaland, Norway, for accumulation and later analysis.

· Installation of Video-conferencing (where not done before).

· Development and installation of local webpage (in some areas); setting of links.

· Test and evaluation of eLearning platforms (in B, D-OHZ)

· Publications (Brochures, Flyers, Informations on web page, newspaper articles)

· Steering Group.Meeting in Arvika, Sweden (End of June 2004)



